

## COBIOPHAD Meetings to May 2019 (Project Month 41)






PHOTONICS PUBLIC PRIVATE PARTNERSHIP





The COBIOPHAD Project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 688448. It is an initiative of the Photonics Public Private Partnership ([www.photonics21.org](http://www.photonics21.org))

To find out more about the COBIOPHAD project please contact us: [info@cobiophad.eu](mailto:info@cobiophad.eu)


## 1<sup>st</sup> Period: Month 1 (Jan 2016) – Month 18 (Jun 2017)

Date Place	Host Partner	Participants	Objective
Feb 2 <sup>nd</sup> 2016 Valencia [ES]	UPVLC	All partners	<b>Kick off meeting for whole consortium</b> <a href="#">See separate post</a>
Apr 25 <sup>th</sup> -26 <sup>th</sup> 2016 Anif [AT]	STRATEC	STRATEC, OPTOEL, SINTEF and UPVLC	<b>Technical meeting WP2</b> Platform development and planning of activities + links to WP1 <ul style="list-style-type: none"> <li>• Proposed disc structure</li> <li>• Effect of platform design on reading strategy</li> <li>• Discussion about disc specifications</li> <li>• Development of assays</li> </ul> 
Sep 27 <sup>th</sup> -28 <sup>th</sup> 2016. Bucharest [RO]	OPTOEL	All partners	<b>2<sup>nd</sup> Consortium meeting</b> Monitoring progress of the project. 
Jun 8 <sup>th</sup> 2017 Oslo [NO]	SINTEF	All partners, CHRUM attended by phone during WP3 presentation.	<b>3<sup>rd</sup> Consortium meeting</b> Monitoring progress of the project. Preparing the 1 <sup>st</sup> technical and financial reports. 

## 2<sup>nd</sup> Period: Month 19 (Jul 2017) to Month 35 (Nov 2018)

Date Place	Host Partner	Participants	Objective
Sep 20 <sup>th</sup> -21 <sup>st</sup> 2017 Brussels [BE]	UPVLC	All partners	<p><b>4<sup>th</sup> Consortium meeting – Sep 20<sup>th</sup></b> Monitoring progress of the project.</p>  <p><b>Mid-term Project Review – Sep 21<sup>st</sup></b> Presentations to the Project Officer and two other reviewers</p>
Jan 29 <sup>th</sup> 2018 Neuss [DE]	FOOKE	FOOKE, HULAFE, CHRUM, UPVLC	<b>Technical meeting WP3</b>
Feb 22 <sup>nd</sup> 2018 Anif [AT]	STRATEC	All partners, OPTOEL attended by phone during WP1 presentation	<p><b>5<sup>th</sup> Consortium meeting</b> Monitoring progress of the project</p>
Jul 10 <sup>th</sup> -12 <sup>th</sup> 2018 Bucharest [RO]	OPTOEL	OPTOEL, UPVLC	<p><b>Technical meeting WP1</b> Status of the reader, performances and achievements</p>
Sep 17 <sup>th</sup> 2018 Montpellier [FR]	CHRUM	All partners	<p><b>6<sup>th</sup> Consortium meeting</b> Final definition of the COBIOPHAD system. Decisions prior to manufacturing of discs. Plan for validation. Schedule for the last 10 months of the Project.</p>
Nov 19 <sup>th</sup> -20 <sup>th</sup> 2018 Brussels [BE]	UPVLC	All partners	<p><b>7<sup>th</sup> Consortium meeting – Nov 19<sup>th</sup></b> Monitoring progress of the project.</p>  <p><b>2<sup>nd</sup> Project Review – Nov 20<sup>th</sup></b> Presentations to the Project Officer and two other reviewers</p>

**3<sup>rd</sup> Period: Month 36 (Dec 2018) to Month 41 (May 2019)**

<p><b>Feb 25<sup>th</sup>-26<sup>th</sup> 2019</b> <b>Valencia [ES]</b></p>	<p>UPVLC</p>	<p>HULAFE, LUM, B3D, Fooke, EUX, UPVLC</p>	<p><b>Workshop</b> Training sessions on use of COBIOPHAD system, discussion about quality control and calibration procedures, definition of the Clinical Analysis Report, discussion about dissemination actions and exploitation.</p> <p>Open Dissemination Session with participation of students and professionals.</p> 
<p><b>Apr 8<sup>th</sup> 2019</b> <b>Neuss [DE]</b></p>	<p>Fooke</p>	<p>All partners but OPTOEL and B3D</p>	<p><b>8<sup>th</sup> Consortium meeting</b> Update of the status of developments, plans for validation, actions up to the end of the project, discussion of scenarios for the final Exploitation Plan.</p>